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CITY COUNCIL AGENDA 

July 21, 2026 

THE CITY COUNCIL SHALL HOLD ITS REGULAR MEETINGS IN THE COUNCIL CHAMBER 
IN THE CITY HALL, LOCATED AT 121 S. MERIDIAN, BEGINNING AT 7:00 P.M. 

REGULAR MEETING 
1. CALL TO ORDER
2. ROLL CALL
3. INVOCATION: MINISTERIAL ALLIANCE
4. PLEDGE OF ALLEGIANCE
5. APPROVAL OF AGENDA   p 3
6. ADMINISTRATION AGENDA   p 4

A. City Council Meeting Minutes –  July 7, 2026 - p 4
B. City Council Special Meeting Minutes – July 7, 2026 - p 10

7. PRESENTATIONS / PROCLAMATIONS - none   p 13

8. PUBLIC FORUM (Citizen input and requests)   p 13
9. APPOINTMENTS – none  p 13

10. OLD BUSINESS  -  p 14

A. Ordinance #1448-26 Repealing Special Use Permit for 201 S Cedar - p 15

11. NEW BUSINESS   p 17
A. Trails End Street Light Poles in the amount of $45,909.18 - p 17
B. 2027 Revised Budget Calendar - p 28
C. Capital Improvement Plan 2026-2035 - p 30
D. Historical Society Request to Place Signs in the Right of Way for Ice Cream Social and 

Chicken Noodle/Craft Show Fundraiser - p 88



12. CONSENT AGENDA   p 90

A. Appropriation Ordinance – July 10, 2026 - p 91
B. 2nd Quarter Treasurer Report - p 98

13. STAFF REPORTS   p 108
14. GOVERNING BODY REPORTS   p 113
15. ADJOURN

All items listed on this agenda are potential action items unless otherwise noted.  The agenda may be modified 
or changed at the meeting without prior notice. 
At any time during the regular City Council meeting, the City Council may meet in executive session for 
consultation concerning several matters (real estate, litigation, non-elected personnel, and security). 
This is an open meeting, open to the public, subject to the Kansas Open Meetings Act (KOMA).  The City of 
Valley Center is committed to providing reasonable accommodations for persons with disabilities upon 
request of the individual.  Individuals with disabilities requiring an accommodation to attend the meeting 
should contact the City Clerk in a timely manner, at cityclerk@valleycenterk.gov or by phone at (316)755-
7310. 
For additional information on any item on the agenda, please visit www.valleycenterks.gov or call (316) 755-
7310. 
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CALL TO ORDER 

ROLL CALL 

INVOCATION – MINISTERIAL ALLIANCE 

PLEDGE OF ALLEGIANCE 

APPROVAL OF AGENDA 

RECOMMENDED ACTION: 

Staff recommends motion to approve the agenda as presented. 
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ADMINISTRATION AGENDA 

A. MINUTES:

Attached are the Minutes from July 7, 2026, regular City Council Meeting as 
prepared by the City Clerk. 
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REGULAR COUNCIL MEETING 
July 7, 2026 
CITY HALL 

121 S. MERIDIAN 

Mayor Truman called the regular council meeting to order at 7:00 p.m. with the following members present: 
Mayor Truman, Amy Reid, Gina Gregory, Jeanne Daniels, Matt Stamm, Chris Evans, Ben Anderson & 
Eric Scriven.  

Members Absent: Ronald Colbert 

Staff Present:                  Lloyd Newman, Public Safety Director 
Kyle Fiedler, Community Development Director 
Rodney Eggleston, Public Works Director 
Barry Arbuckle, City Attorney 
Clint Miller, Finance Director 
Amanda Park, City Clerk/HR Director 
Cyndra Kastens, City Administrator 

Press present: Ark Valley News 

APPROVAL OF AGENDA - 
Stamm moved to approve the agenda, seconded by Gregory. Vote yea; unanimous. Motion carried. 

ADMINISTRATION AGENDA –  
Gregory moved to approve the minutes of June 16, 2026, Regular City Council meeting as presented, 
seconded by Anderson. Vote yea; unanimous. Motion carried.   

Reid moved to approve the minutes of June 23, 2026, Special Meeting as presented, seconded by Gregory. 
Vote yea; unanimous. Motion carried. 

PRESENTATIONS/PROCLAMATIONS – None 

PUBLIC FORUM –None 

APPOINTMENTS – The appointment for Jaylene Omo to a four-year term ending in June 2030 was 
considered. Anderson moved to approve the appointment of Jaylene Omo to the Recreation Commission 
Board, Seconded by Evans. Vote yea; unanimous. Motion carried. 

NEW BUSINESS-  

A.  TYLER FRANCIS WITH GENE FRANCIS & ASSOCIATION CONSIDERATION FOR A 
NEW DEVELOPMENT:

Tyler Francis presented a potential land development and sought consideration for council support. After 
discussion, the council indicated additional financial information would need to be presented for review and 
that such consideration would need to be at a later date. Administrator Kastens verified that staff could help 
review timelines to aid in determining that later time frame to continue development support. 
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B. 5TH ST FLOOD CONTROL PUMP PURCHASE IN THE AMOUNT OF $15,317.81:
Public Works Director Eggleston presented the purchase of 5th St flood control pump in the amount of 
$15,317.81.   

Stamm made motion to approve the purchase of the 5th St flood control pump in the amount of 
$15,371.81.  Motion seconded by Evans. Vote: yea; unanimous.  Motion carried 

C. WATER TREATMENT PLANT CHANGE ORDER #5 IN THE AMOUNT OF $7,953.50
FOR GAS MAIN AND SERVICE EXTENSION: 
Public Works Director Eggleston presented Water Treatment Plant Change Order #5 for a gas main & 
service extension in the amount of $7,953.50. 

Evans made a motion to approve Water Treatment Plant Change Order #5 in the amount of $7,953.50 and 
approve the mayor to sign.  Motion seconded by Stamm. Vote: yea; unanimous. Motion carried.  

D. VALEPOINTE PH #1 CHANGE ORDER #1 IN THE AMOUNT OF $1,005.00 LOT 9
SANITARY PIPE & SERVICE CONNECTION: 

Kevin McKinney with SEH presented ValePointe Ph#1 Change Order #1 for sanitary pipe & service 
connection on lot #9 in the amount of $1,005.00 

Anderson made a motion to approve ValePointe Ph#1 Change Order #1 in the amount of $1,005.00 and 
approve the mayor to sign.  Motion seconded by Gregory. Vote: yea – Scriven, Anderson, Gregory, 
Daniels, Evans, Stamm. Vote: nay - Reid. Motion carried.  

E. ARBOR VALLEY PHASE #2 CHANGE ORDER #2 IN THE AMOUNT OF $7,450.00 FOR
FIRE HYDRANT EXTENSIONS & 2 45 DEGREE BEND: 

Kevin McKinney with SEH presented Arbor Valley Ph#2 change order #2 in the amount of $7,450.00 for 6 
fire hydrant extension and two 45-degree bends. 

Evans made a motion to approve Arbor Valley Ph#2 Change Order #2 in the amount of $7,450.00 and 
approve the mayor to sign.  Motion seconded by Gregory. Vote: yea; unanimous. Motion carried. 

F. SENECA STREET CHANGE ORDER #6 IN THE AMOUNT OF $6,125.00 FOR 6”
RIPRAP: 

Kristi Skraggs with PEC presented Seneca Street Change Order #6 in the amount of $6,125.00 for 6” 
riprap to aid in the prevention of future erosion. 

Stamm made a motion to approve Seneca Street Change Order #6 in the amount of $6,125.00 and approve 
the mayor to sign.  Motion seconded by Evans. Vote: yea; unanimous. Motion carried. 
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G. ORDINANCE #1448-26 REPEALING SPECIAL USE PERMIT FOR  201 S CEDAR:

Community Development Director Fiedler presented Ord. No. 1448-26 to repeal Special Use Permit for 
201 S Cedar due to violations of required permit conditions.  
Anderson made a motion to approve Ordinance #1448-26 repealing the Special Use Permit for 201 S 
Cedar for 1st reading.  Motion seconded by Reid. Vote: yea; unanimous. Motion carried.  

H. HOPE VALLEY CENTER SIGNAGE IN ROW:
Community Development Director Fiedler presented the request to allow Hope Valley Center to place 
signage in ROW until July 25, 2026 for fundraising events.  One sign will be placed at the intersection of 
81st Street and West Street, and the other will be placed at the intersection of 93rd Street and Meridian 
Avenue. 

Anderson made a motion to approve Hope Valley Center signage in the ROW until July 25, 2026.  Motion 
seconded by Stamm. Vote: yea; unanimous. Motion carried.  

I. DISCUSSION REGARDING VACATING A PORTION OF A DRAINAGE EASEMENT NEAR
700 W. 5TH:: 

Community Development Director Fiedler was seeking direction from the council on how to proceed with 
vacating a portion of a drainage easement near 700 W 5th st. 
Anderson made a motion to table this discussion until the next city council meeting.  Motion seconded by 
Reid. Vote: yea; unanimous. Motion carried.  

J. VALLEY CENTER FIRE SERVICES DISCUSSION:

Administrator Kastens and Public Safety Director Newman presented the options for Valley Center council 
and residents to review for consideration of future fire services. A public town hall will be held to encourage 
citizens to attend to review options. In the interim, due to deadlines, the city will have to submit the RNR 
Notice to the County Clerk by July 20th to include the maximum amount the city would need to levy for the 
2027 budget. This then will appear in the notice sent to taxpayers from the county as an additional approx. 
$600k+ increase in taxes for fire services. However, if needed, the city can reduce the actual amount that 
will be levied when they adopt the budget prior to October 1st based upon the final decision of fire services. 

CONSENT AGENDA 

A. Appropriation Ordinance – June 26, 2026
B. June 3, 2026 Economic Development Board Minutes
C. June 23, 2026 Planning and Zoning Minutes
D. February 2026 Treasures Report
E. February 2026 Revenue & Expense Report
F. February 2026 Check Reconciliation

Stamm made motion to approve the Consent Agenda as presented. Motion seconded by Daniels, Vote: Yea: 
Unanimous. Motion carried. 
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STAFF REPORTS- 
 
COMMUNITY DEVELOPMENT DIRECTOR FIELDER 
National Plastics did not receive the Kansas Department of Transportation grant for a rail spur expansion. 
Main Street retired a couple of veterans banners. 

PUBLIC WORKS DIRECTOR EGGLESTON 
Waterline is continuing down Sheridan.  Seneca Street is open. 

FINANCE DIRECTOR MILLER 
The Valley Center Recreation suffered a lighting strike on a light pole causing around $50,000 worth of 
damage. 

GOVERNING BODY REPORTS – 

MAYOR TRUMAN 
Farmer’s Market had a good turn out on Thursday.  

COUCNILMEMBER SCRIVEN 
I have been part of the fire discussions.  I want them to know that we care about their safety, financials, 
family and their health. 

COUNCILMEMBER GREGORY 
SCAC meeting is at 8:30 this Saturday in Haysville. 

COUNCILMEMBER EVANS 
I just want to let the public know that I have seen the emails.  Please continue to let us know your 
thoughts.  We do take that into consideration. 

COUNCILMEMBER STAMM 
I just want to reiterate what Councilmember Scriven said about the committee. 

Councilmember Stamm made a motion to adjourn. Motion seconded by Evans. Vote: Yea: Unanimous. 
Motion carried. 

ADJOURN -  
The meeting adjourned at 9:36 PM. 

               ______________________________________________ 
       Amanda Park, City Clerk 
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ADMINISTRATION AGENDA 
RECOMMENDED ACTION 

A. MINUTES:

RECOMMENDED ACTION: 

Staff recommends motion to approve the minutes of July 7, 2026 Regular 
Council Meeting as presented. 
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ADMINISTRATION AGENDA 
B. MINUTES:

Attached are the Minutes from July 7, 2026, Special Meeting as prepared by the 
City Clerk. 
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SPECIAL COUNCIL MEETING 
July 7, 2026  
CITY HALL 

121 S. MERIDIAN 

Mayor Truman called the special council meeting to order at 6:00 p.m. with the following members present: 
Mayor Truman, Amy Reid, Gina Gregory, Jeanne Daniels, Matt Stamm, Chris Evans, Ben Anderson & 
Eric Scriven.  

Members Absent: Ronald Colbert 

Staff Present:                  Lloyd Newman, Public Safety Director 
Kyle Fiedler, Community Development Director 
Rodney Eggleston, Public Works Director 
Barry Arbuckle, City Attorney 
Clint Miller, Finance Director 
Amanda Park, City Clerk/HR Director 
Cyndra Kastens, City Administrator 

Press present: Ark Valley News 

BUDGET PRESENTATION WORKSHOP 
Finance Director Clint Miller presented the 2027 budget. 

ADJOURN -  
The meeting adjourned at 6:57 PM. 
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ADMINISTRATION AGENDA 
RECOMMENDED ACTION 

B. MINUTES:

RECOMMENDED ACTION: 

Staff recommends motion to approve the minutes of July 7, 2026 Special 
Meeting as presented. 
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PRESENTATIONS / PROCLAMATIONS 

PUBLIC FORUM 

APPOINTMENTS 
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OLD BUSINESS 

A. ORDINANCE #1448-26 REPEALING SPECIAL USE PERMIT FOR  201
S CEDAR:
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ORDINANCE NO. 1448-26 

AN ORDINANCE REPEALING ORDINANCE No. 1434-25. 

WHEREAS,  on September 16, 2025, the Governing Body of the City of Valley Center, 
Kansas (the “City”), adopted Ordinance No. 1434-25 establishing a Special Use for a 
pallet recycling facility at 201 S. Cedar; and,  

WHEREAS, the approval was conditional upon the appropriate permits and subsequent 
inspections complete within 90 days; and, 

WHEREAS, Ordinance No. 1434-25 was duly published in the Ark Valley News on 
September 18, 2025; and, 

WHEREAS, on May 19, 2026 the City Council reviewed the progress of the permitted 
work, finding that the conditions were not met in the established timeframe;   

NOW THEREFORE, BE IT ORDAINED BY THE GOVERNING BODY OF THE 
CITY OF VALLEY CENTER, KANSAS: 

SECTION 1.  The Governing Body hereby repeals Ordinance No. 1434-25 effective 
August 1, 2026. 

SECTION 2.  Following its adoption, this Ordinance shall be published one time in the 
official City paper. 

PASSED by the Governing Body and signed by the Mayor of the City of Valley Center, 
Kansas, on this 21st day of July, 2026. 

First Reading:       July 7, 2026 
Second Reading:    July 21, 2026 

(SEAL)      /s/ _________________________ 
          Jet Truman, Mayor   

ATTEST: 

/s/ _________________________________ 
     Amanda Park, City Clerk 
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OLD BUSINESS 
RECOMMENDED ACTION 

A. ORDINANCE #1448-26 REPEALING SPECIAL USE PERMIT FOR  201
S CEDAR:

Should Council choose to proceed, 

RECOMMENDED ACTION 

Staff recommends approval of Ordinance# 1448-26 repealing special use 
permit for 201 S Cedar for 2nd reading and approve the mayor to sign. 
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NEW BUSINESS 

A. TRAILS END STREET LIGHT POLES IN THE AMOUNT OF
$45,909.18: 
Public Works Director Rodney Eggleston will present the purchase of Trails End 
Street Light Poles in $45,909.18. 

• City Council Memo
• Map
• Becker Construction Quote
• Betzen Trenching Proposal
• Trails End Street Light Poles Comparison
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July 21, 2026 
To:  Mayor Truman & Members of Council 
From:  Rodney Eggleston – Public Works Director  
Subject: Street light trenching costs for Trails End development 

BACKGROUND 
Please find attached 2 quotes for trenching for the installation of power for the street lighting along 
Chisholm Trail, at the roundabout, and along Tanner Trail by the new elementary school at 5th & Seneca. 
I requested quotes from 4 companies and was able to get 2 quotes from the list of approved trenching 
companies that was provided by Evergy. There will be additional costs for steel poles around the 
roundabout. The difference between wood poles and steel is $9003.06 for a total of $27,009.18 for 3. 

PROPOSAL 
Staff recommend the approval of the trenching quote from Betzen Trenching in the amount of 
$18,900.00. Adding in the cost difference for 3 light poles the total street lighting cost comes to 
$45,909.18. 

SUMMARY 
Staff recommend the approval of the trenching quote from Betzen Trenching in the amount of $18,900.00 
and $27,009.18 for steel light poles for a total cost of $45,909.18 and authorize the Mayor to sign. 

Sincerely, 

Rodney Eggleston 
Public Works Director 

P.O. Box 188  •  Valley Center, Kansas   67147  •  Phone: 316­755­7310  •  Fax: 316­755­7319  • valleycenterks.org 
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Quote
Date

7/2/2026

Estimate #

581

Name / Address

CITY OF VALLEY CENTER
ATTN: R EGGLESTON
PUBLIC WORKS DIRECTOR
RE: VALLEY CENTER SCHOOL

Becker Construction Inc.

P.O. No. Job #

M109440795

ALL APPLICABLE SALES TAX INCLUDED - LOOK
FORWARD TO DOING BUSINESS WITH YOU

Total

Subtotal

Sales Tax  (8.5%)

Any change in excavation as defined in Kansas Statute 66-1802
requires communication between Becker Construction, Inc and
customer as noted to determine a revised scope of work prior to
completion of job request

PHONE
316.744.6800

Quote is valid for 60
days from this date

100 WEST 61ST N
STE F
WICHITA, KS 67204

Description TotalQty Cost

PLACE 1-6 DUPLEX; 1 TRANSFORMER PAD -
ENTER 2 JBOXES AND SWITCH GEAR - PER
EVERGY WORK PRINTS AND SPECS -
M109440795   VALLEY CENTER SCHOOL - 
VALLEY CENTER, KS

26,190.281 26,190.28

$26,190.28

$26,190.28

$0.00
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PROPOSAL 
July 2, 2026 
 
City of Valley Center 
Attn: Rodney Eggleston 
Phone: (316) 755-7320 
Email: reggleston@valleycenterks.gov 
 
Job Site: 85th and Chisolm Trail St. Lights – M109440795  
 
Betzen Trenching will do the following: 
 

 Call KS One Call for a dig ticket. 

 Pick up and deliver material for underground to the jobsite. 

 Install Evergy-provided CID per Evergy design map dated 6-26-2026. 

 CID will be installed by open-cut trenching with non-compacted backfill for except under roads. 

 Price permitting trench path is on the backside of the sidewalk (east and north). 

Price will be: $18,900.00 
 
Please note:  

 Should your company require any additional clauses added to our current insurance and/or work 
comp, etc., additional costs will be added to the proposal price. 
 

 This work will not begin until we have received a signed proposal with proper billing information, 
at the following address:  proposals@betzentrenching.com .  Once these are in hand, the One 
Call locate will be called in. 

Invoices shall be paid within 30 days of the date of the invoice, regardless of whether payment has been 
received by your company. All remaining balances due and unpaid after the 30th day from the date of the 
invoice, shall immediately accrue interest at the rate of 15% per annum until paid in full. An additional 3% 
surcharge if paying with a credit card will apply. 
 
Respectfully, 
 
Mike Bolz 
Betzen Trenching, Inc. 
 
NOTE: Betzen Trenching Inc. is not responsible for locating and repairing any utility lines not affiliated with  

2060 E Tulsa St 
Wichita, KS 67216 

Tel: (316) 269-9331 
Email: admin@betzentrenching.com 

www.betzentrenching.com 
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the Kansas One-Call System, and therefore considered unlocatable, nor are responsible for any damages that  
may occur. This would include such items as irrigation systems, sewer service lines, water service lines, 
satellite lines, private electric lines, private gas lines, pool lines, underground animal security fences, etc. 
Betzen Trenching warranties water service replacements for 1 year from date of installation. Should our 
installed water service line be in any way tapped (i.e. sprinklers, yard hydrants, etc.) this warranty is null and 
void. With prices of material subject to change, the above price is guaranteed for 7 days from proposal date. 
After 7 days have elapsed without acceptance, the price shall be renegotiated with Betzen Trenching, Inc 
 
 
  
 

ACCEPTANCE 
 
 
 

Signature:  
 

Name: 
 

 Billing Information:  
 

Date: 
 
 

Tax Exempt? 
 
Preferred method of 

receiving invoices: 
 

 
 
 
 
 
 
 
 
 
 
 
___________________________________________________________ 
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Trails End Sreet Lighting Costs

Steel Light Poles 3 Poles @ $9003.06 27,009.18$    3 Poles @ $9003.06 27,009.18$    
Trenching for power Betzen Trenching 18,900.00$    Becker Const. 26,190.28$    

Total 45,909.18$    Total 53,199.46$    
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NEW BUSINESS 

RECOMMENDED ACTION 

 

A. TRAILS END STREET LIGHT POLES IN THE AMOUNT OF 
$45,909.18: 

 

 

 

 

 

 

 

 

 

 

 

Should Council choose to proceed 

 

 

 

 

 

RECOMMENDED ACTION: 

Staff recommend the approval of the trenching quote from Betzen Trenching 
in the amount of $18,900.00 and $27,009.18 for steel light poles for a total cost 
of $45,909.18 and approve the mayor to sign. 
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NEW BUSINESS 

 

B. 2027 REVISED BUDGET CALENDAR: 
Finance Director Miller will present the 2027 revised budget calendar. 

 

 

• 2027 Revised Final Budget 
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2026 

March 10th Department budget worksheets distributed to department heads 

April 15th      Department base budget and department budget requests & outcomes due to 
Finance Director / City Administrator 

April 27th – May 6th          Individual meetings with departments / City Administrator/ Finance Department 

May 19th 6:00 pm   Department budget presentations 
(prior to regular council meeting) 

June 15th Deadline for Sedgwick County to notify the city of our revenue-neutral rate 

June 16th Regular council  

June 22nd  2027 budget draft presentation and discussion 
Special Budget council meeting  

July 20th Deadline to notify Sedgwick County if we will exceed revenue neutral rate.  

July 21st Comprehensive budget discussion and determine intent to exceed the revenue 
neutral rate for the FY2027 budget. Moved to 8-19-26 

July 21st CIP review/discussion Moved up from 8-4-26  

August 4th     CIP review/discussion Moved to 7-21-26 

August 18th Final comprehensive budget discussion Moved from 7-21-26 

August 19th Publish notice of intent to exceed the revenue neutral rate on the city website and 
in the Ark Valley News – must include proposed tax rate, our revenue neutral 
rate, and the date, time, and location of the public hearing. 
(minimum of 10 days prior to hearing)  

September 1st  Last day to publish both hearings for the 2027 budget (if needed) 

September 1st Notice to exceed revenue neutral rate hearing. Public hearing for 2027 budget. 
After public hearings, the council will adopt a resolution to approve exceeding the 
revenue-neutral rate with a roll call vote. Approval of the 2027 budget. 
(regular council meeting) Moved from 8-18-26 

Sep 19th Last day to hold public hearings and approve the 2027 budget. 
(if needed) 

Oct 1st  Last day to certify the 2027 budget to Sedgwick County 

July 21, 2026 City Concil Meeting 28



NEW BUSINESS 

RECOMMENDED ACTION 

B. 2027 REVISED BUDGET CALENDAR:

Should Council choose to proceed 

RECOMMENDED ACTION 

Staff recommend approval of the 2027 Revised Budget Calendar. 
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NEW BUSINESS 

C. CAPITAL IMPROVEMENT PLAN 2026-2035:

Finance Director Miller will present the Capital Improvement Plan for 2026-2035. 

• Capital Improvement Plan
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2026-2035  

Capital Improvement Plan 
Adopted July 21st, 2026 
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What is considered a Capital Project? 

A capital improvement project is commonly considered any item over $10,000 with a useful life 

greater than 5 years. A Capital Improvement project is a project that may include the construc-

tion of new facilities as additions to the city's assets, renovation of existing structures to signifi-

cantly extend useful life, and major repair operations of a comprehensive and non-routine na-

ture. Common examples of Capital Improvement Projects  include the construction of roads and 

bridges, facility construction, and land acquisition. However, the funding of certain other large 

ticket items, such as fire trucks, heavy equipment, and costly technology upgrades are consid-

ered to be capital projects as well.  

 

Why is Capital Budgeting important? 

Capital Budgeting is important for various reasons. The main reason is to determine what kind 

of impact capital projects will have on the operating budget and how to address them             

accordingly. For example, if a new street that will attract more businesses is going to be        

created, the City must take into account what additional costs, besides construction, will be     

incurred. The costs could include maintenance, replacement, staff time, landscaping, zoning, 

possible infrastructure needs, etc. All of these additional costs effect the operating budgets of 

various departments, such as Administration, Community Development, Parks and Public   

Buildings, Public Works, Police, and Fire. If the project is determined to increase the tax base, 

thereby increasing revenues for the City, this will be compared to the current start up and     

future upkeep costs of the project to determine whether the benefit of the project will outweigh 

the costs.  

 

How does the City budget for Capital Projects? 

The City of Valley Center prepares for its Capital Improvement Program by budgeting             

approximately $2,000,000 for every 2-year CIP cycle. Each CIP cycle starts on the following 

even numbered year. Capital improvements involve the outlay of substantial funds; therefore, 

numerous resources will be considered which will enable the City to pay for capital improve-

ments over a longer period of time, including:   general obligation bonds, revenue bonds, lease 

purchase agreements, special assessments, state and federal grants and cash. During each an-

nual budget process, the City Council reviews the CIP and evaluates the available remaining 

projects. Due to the possibility of certain projects being selected by WAMPO for federal funding, 

it is crucial to remain flexible when selecting projects. The flexibility allows the City to push 

back projects or accelerate projects in order to take advantage of the 80/20 federal funding 

match from WAMPO or various other fund matching entities. The goal is to have projects select-

What is a Capital Improvement 
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Financing projects is an important step in the CIP/Capital budgeting process. The basic rules of 

when to borrow money for projects are: 

• The project expands the tax base of the city thus creating additional revenues for the City. 

• When a project is costly enough that the only way of paying for it would be to distort the cur-

rent tax structure. By borrowing for this project, taxes will stay the same and debt service 

payments will be calculated into the operational budget. 

• Interest costs are reasonably low.  This is also affected by the credit rating of the City. When 

interest rates are low, it is a good time to borrow because of the savings in interest payments 

that will be  generated. By having a great credit rating the City will also receive lower interest 

rates because of past performance in paying and managing the City’s debt. 

Valley Center considers several different financing options when deciding how a project will be 

financed. Some of the various options the City considers are as follows: 

Current (Pay-as-you-go) Revenue: Pay-as-you-go financing refers to the method whereby                  

improvements are financed from current revenues, such as taxes, user fees, service charges, 

and funds that have been set aside from previous years. 

General Obligation Bonds: Many Capital Improvement Projects are funded by the issuance of 

general obligation bonds. General obligation bonds are full faith and credit bonds, pledging the 

general taxing power of the City to back the bonds. General obligation bonds can be sold to fi-

nance permanent types of improvements such as, municipal buildings, street and utility infra-

structure, and recreation facilities. The bonding process is time consuming and if funding is 

needed immediately temporary funding sources are available. In these instances the City will 

issue Temporary Notes which will finance the first portion of the project(s) until permanent fi-

nancing is in place.  

Lease/Purchase: The City last used this type of financing to purchase a street sweeper. The 

City set up the lease/purchase agreement to retire within 4 years of purchase. This allowed the 

payments to be    assigned to the operational budget rather than placed as a purchase in the 

Capital Improvement Program. 

Revenue Bonds: Revenue bonds are a mechanism used in cases where the project being fund-

ed will generate revenue from user fees, such as water or sewer systems.  These fees are used to 

pay for debt service associated with the improvement project.   

Special Assessments: Community Development projects that more directly benefit certain 

property owners may be financed in the interest of equity by the use of special assessments. A 

benefit district is created, by which the cost of improvements is split amongst all properties 

within said district. State  statute prohibits municipalities from creating a special assessment 
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CIP Annual Cycle 
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CIP 5 Year History  

Project            Completion Date 

Fire Department Air packs         2021 

Police Radios           2022 

Fire Department Radios          2022 

Fire Department E-41 Tender Replacement (Delivered in 2023)    2022 

Water Tower Rehabilitation         2022 

77th (Ford) Street: Bridge to Broadway        2023 

City Entryway Signs          2024  

Meridian Main to 5th            2024   

Ford Bridge to Broadway          2024 

Meridian Railroad to 69th          2025 

City Recreation Center           2025 

Roundabout 69th and Meridian         2025  

Seneca 61st to 69th (in process)        2026 

*larger projects completed in the last 5 years 
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2026-2035 CIP Project List 

Streets/Storm Water 

 1st Street from Meridian to Birch—

2nd Street from Meridian to 

Birch—3rd Street from Sheridan to 

Railroad Pavement Reconstruction 

and Storm Water  

 Emporia St. Extension  

 Seneca: Ford to 5th  

Water Utility  

 Water Treatment Plant (Spring of 

2027 completion date) 

Parks and Public Grounds 

 Sidewalk Lighting: 5th St. (Bridge to 

Fiddlers) & 77th St. (Meridian to 

Seneca) 

 Playground Equipment Replace-

ment 

 Wetland Park: ADA Accessibility 

 City Cemetery: Flag Pole / Reflection 

Area 

 Ped/Bike Plan Sidewalk Improve-

ments 

 

 

Public Buildings and Facilities 

 Public Safety Building Remodel  

 Public Works Bldg. Remodel/New 

Equipment and Vehicles 

 Public Building Generators (City Hall, 

Public Safety, Public Works) 

WAMPO Long Range Planning 

 Main: Redbud to Meridian 

 Main: Emporia to Meridian 

 69th Street Bridge 

 Meridian 7th to 93rd 

 Main Street from BNSF Railroad to 

Colby 

 Seneca from 69th to 77th 
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2026-2030 Active CIP Projects 

Project Funding Type/Source Amount 

Water Treatment Plant 
30-year SRF Loan 

BABA Grant 

$18,500,000 

$1,500,000 

Seneca Ford to 5th 

G.O. Bonds/Streets/

Stormwater and Bridge 

KDOT 

 

$5,158,154 

$1,000,000 
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Valley Center CIP Virtual Tour 

 
The tour does not include equipment, 

ped/bike plan, or some park and 

public grounds projects 

(Requires GOOGLE EARTH) 

 

 

 

Valley Center CIP Dashboard 

The City is focusing on 

community engage-

ment, especially when 

it comes to involve-

ment with major pro-

jects and the CIP plan. 

The CIP dashboard al-

low citizens more in-

sight into timelines, 

costs, funding sources, 

and additional perfor-

mance measures that 

track overall progress. 

Give it a try by clicking 

on the image or the 
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https://valleycenterks.org/563/Capital-Improvement-Program-Dashboard


Active CIP Projects: 

Information and Justification 
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Project Scope:  

Reconstruct Seneca from Ford Street to 5th Street North to address deteriorating pave-

ment conditions, traffic safety, pedestrian connectivity, and safety.  

 

Project Background: 

Reconstruct Seneca from Ford Street to 5th Street North to a 2-lane section, with bicycle 

and pedestrian path. The pavement is in poor condition with frequent areas of failure and 

standing water. There is no existing sidewalk in the area. The project area has been identi-

fied in the City of Valley Center Pedestrian and Bicycle Facilities Master Plan currently un-

der development.  

 

Project Location: 
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Funding Sources/Cost:  

The Seneca: Ford to 5th project will be funded utilizing Streets Funding, Stormwater 

Funding, Special Obligation Tax Increment Financing Bonds and grant funds. The City of 

Valley Center submitted an application to the Kansas Department of Transportation cost 

share program and subsequently was awarded $1,000,000 towards the project! Valley 

Center will have 2 years to complete the project in order to receive the entire grant amount 

allocated. The total project is estimated at $6,158,154. 

 

Concept: 

Justification: 

Seneca is experiencing development, especially on the southwest side and the northeast 

side. Seneca reconstruction is part of the larger City of Valley Center Pedestrian and Bicy-

cle Facilities Master Plan that addresses safety concerns and strengthens pedestrian con-

nectedness throughout Valley Center and the surrounding region. 
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Operating Impacts: 

By completing this project the City will benefit from a reduction in maintenance and repair 

costs. These savings will be realized by reducing services such as periodic crack sealing, 

patching of pavement due to failing pavement conditions, slurry sealing, and periodic mill 

and overlays. The City’s prioritized annual maintenance budget will be allowed greater 

flexibility not needing its main focus on this area of the City. 

 

Community Impact: 

The Seneca reconstruction project increases the health and safety of Valley Center as a re-

sult of the proposed bicycle and pedestrian path flanking the 2-lane section of road. By 

separating the pedestrians from the road, the project prevents and decreases fatalities and 

serious injuries, reduces the need for individual vehicle use, in addition to creating an 

overall walkable space. The pedestrian network will connect new developments east of 

Seneca Street to the existing pedestrian network west of Seneca. Enhanced connections 

through the proposed sidewalks strengthens the connections throughout Valley Center 

and its amenities. This project boosts the walkability and pedestrian circulation through-

out Valley Center as a result of its part in the City of Valley Center Pedestrian and Bicycle 

Facilities Master Plan.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope:  

Construct a .84 million gallon per day water treatment plant 

Project Background: 

The City of Valley Center currently purchases treated water from the City of Wichita at a 

contractual wholesale rate that increases by a set amount every year. This price structure 

is also based on a tiered system based on consumption. The City of Valley Center owns 

and operates 3 raw water wells and currently sells raw water to Wichita at an agreed upon 

rate. Although this arrangement has been a viable working solution, our dependency upon 

Wichita remains and does not offer much opportunity for the City of Valley Center much 

control over cost or future rates for our customers. 

Project Location: 

The location for the treatment plant will be just South of the existing water tower.  

 

 

 

 

 

 

 

Funding Sources/Cost:  

The funding source will depend on the current interest rates at the time of project initia-

tion. Long term financing will most likely be needed along with some of the revenue being 

created with the user charge fee structure that would be enacted. Estimated cost is 

$20,000,000. We are eligible for a $1,500,000 BABA (Build America, Buy America) grant. 

This will require a minimum of 55% of all components in the facility to be made in Ameri-
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Justification: 

It is the desire of the Valley Center Governing Body to pursue the construction of a .84 

MGD (million gallon per day) water treatment plant to treat raw water form the city’s 3 

wells. These wells have the ability to produce between 1.4 and 2 times the average usage 

and water rights equal between 2 to 3 times current usage. This strategy comes with sev-

eral potential benefits to include redundancy and independence in the supply of treated 

water to Valley Center customers. This also avails the city the ability to evaluate and set 

their own rate structure based on cost, availability, etc. This project would also have real 

potential of increasing the evaluation rate of the city dramatically. 

Operating Impacts: 

This process would require an engineering study to include evaluation of 2 optional treat-

ment processes, at least 2 possible locations based on proximity to raw water distribution 

lines and treated water transmission system, available space for the actual footprint of the 

facility. Required staffing for operation will need to come into consideration. State regula-

tions will need to be determined and evaluated. The current contract with Wichita will 

need to be evaluated and discussed. 

Community Impact: 

With the construction of the City’s own water treatment plant, the current water rates 

charged to residents could potentially be lowered or restructured to be more in line with 

surrounding communities. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

2 FTE and Maintenance $103,216 $106,312 $109,501 $112,786 $116,170 

Savings from Water Purchases ($110,000) ($114,400) ($118,976) ($123,725) ($128,684) 

July 21, 2026 City Concil Meeting 48



Submitted Projects 

Awaiting Funding 
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Project Scope:  

Phase 1A* - Meridian from Main to 1st Pavement Reconstruction and Storm Sewer* 

Phase 1B* - Meridian from 1st to 2nd Pavement Reconstruction and Storm Sewer* 

Phase 2 - 1st Street from Meridian to Birch Pavement Reconstruction and Storm Sewer 

Phase 3 - 2nd Street from Meridian to Birch Pavement Reconstruction and Storm Sewer 

Phase 3a - 3rd Street from Sheridan to Railroad Pavement Reconstruction and Storm Sewer 

• Phase 1A and 1B will be incorporated into the recent WAMPO approved project: Meridian—

Main to 5th 

 

Project Background: 

With the recent completion of the Meridian Avenue paving and drainage improvements from 

Main Street to the south, a large drainage area is received by two curb inlets on the north side 

of the Main Street and Meridian Avenue intersection. This street collects runoff from the area 

generally bounded by 5th Street, Meridian Avenue, and the B.N.S.F. railroad and routes it east 

to Meridian Avenue and then south along Meridian Avenue to storm sewer, approximately 100 

acres. Due to the combination of high runoff volume, high pavement crown, and flat street 

grade, the north half of the Main Street and Meridian Avenue intersection, 1st Street, and 2nd 

Street can become flooded and impassible during intense storm events. The valley gutter inter-

sections along 1st Street and 2nd Street are especially problematic for motorists because of the 

severe pavement crown.  

 

Project Location: 

July 21, 2026 City Concil Meeting 50



Funding Sources/Cost:  

Funding sources for these three projects will include funding from the city’s Stormwater 

utility, the city streets program, and public financing including general obligation bonds. 

The estimated costs for these projects were presented in 2017. The total cost of these pro-

jects will be reduced due to Meridian from Main to 1st and from 1st to 2nd will be com-

pleted within the WAMPO selected project  - Meridian: Main to 5th. A revised cost estimate 

will be provided when this project is selected for a particular CIP cycle. Current estimated 

cost is $2,400,000 

Justification: 

These projects fall under the high priority ranking in the master drainage plan. High prior-

ity is defined as: High Priority - Areas that have repeatedly experienced drainage or flood-

ing problems in the past that adversely affect a large number of people or presents a clear 

safety issue to the public.  

Operating Impacts: 

Operating impacts of these projects will assist the city in the reduction of maintenance 

costs related to the upkeep of this area. With the poor drainage of this area, current condi-

tions allow for the pooling of water after a rain or storm event which accelerates the deteri-

oration of the roads in this area. The completion of this project will allow for efficient 

drainage of water in the area thus preserving the useful life of the infrastructure. 

Community Impact: 

The community impact of this project will 

be much needed alleviation of the standing 

water after a rain or storm event due to 

the absence of proper drainage infrastruc-

ture. This project will allow for the length-

ening of useful life for the road infrastruc-

ture in the area and allow for safer travel 

on Meridian—a main thoroughfare the 

leads to most schools within the city. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $1,000 $1,000 $1,000 $1,000 $1,000 
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Project Scope:  

Install Generators at City Hall, Public Safety, and Public Works buildings. 

Project Background: 

Currently, City Hall does not have a back-up generator, Public Works has only small portable 

generator that only operates a portion of the building and Public Safety has a stand-by generator 

that is approaching 30 years old, is undersized and is at the end of its useful life and needs of re-

placed. The addition/replacement of adding new stand-by generators at these facilities would 

help ensure a sense of safety and security prior to, during, and after natural disasters and 

storms allowing for these three main city facilities to continue to function normally. 

Project Location: 

City Hall, Public Safety, and Public Works buildings 

Funding Sources/Cost:  

Funding sources will include transfers from the General Fund to CIP and possible funding 

from operating budgets once a replacement schedule has been put in place. Total costs of 

all units to be installed is estimated at $100,000. 

Justification: 

The three buildings receiving the generators do not currently have a back up power supply 
other than the Public Safety building. Providing back up power supply availability will in-

crease response and efficiencies in times of natural disasters when power has been lost. 

Operating Impacts: 

Operating impacts will be minimal due to the low usage the generators will incur. Regular 

maintenance will be all that’s required along with a the purchases of a fuel source. Esti-

mated yearly impact is $500. 

Community Impact: 

In times of natural disaster’s which result in a loss of power, the City will still be able to 

respond and assist residents in need by being able to keep a open line of communications 

between building and critical public safety and public works personnel. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope:  

Replace aging HVAC infrastructure in various locations throughout the city. 

Project Background: 

There are nearly 70 various heating, air conditioning and ventilation units spread across 

all of the buildings and facilities that the city owns.  In order to systematically operate in a 

predictive and preventative manner the city contracts routine maintenance of these sys-

tems and also plans for routine change outs to avoid service interruption and to be able to 

anticipate a pay for these large expenses.  

Project Location: 

Various city owned buildings throughout the city 

Funding Sources/Cost:  

Funding sources will include transfers from the General Fund to CIP and possible long 

term financing once a replacement schedule has been put in place. Total costs of all units 

to be replaced is estimated at $200,000. 

Justification: 

Planned, systematic replacement of HVAC will ensure fewer breakdowns and interruptions 

of building service and optimal budgeting and replacement schedule. 

Operating Impacts: 

Annual maintenance costs expected to be $500 per year. 

Community Impact: 

Reduced service interruptions due to unanticipated breakdowns at City common areas 
such as the Community Center; promotes a level funding model that anticipates routine 

costs and avoids unexpected and costly replacement costs. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope:  

A major renovation and addition to the Public Safety Building 

Project Background: 

The Public Safety Building (PSB) is nearing thirty years of use by the police and fire de-

partments.  It was built around 1991/1992.  When looking at the PSB you can see there 
are two distinct portions to the building.  There is the vehicle bay and the office building.  
Both structures are made of pre-cast concrete double tee roof, precast concrete walls 

which were set on a cast in place concrete basement and slab.  When built we had six or 
seven full-time police officers, four full-time dispatchers, a handful of part-time employees 
and a completely volunteer fire department.   We have grown significantly since that time.  

We now have seventeen full-time commissioned officers, two full-time non-commissioned 
employees under the police department and four full-time firefighters as well as the part-

time paid firefighters.  The number of full-time employees has more than doubled since 
the building was built.  Additionally the police fleet has doubled while the fire department 
has added several vehicles to their fleet.  Initially the building housed court as well.  The 

court clerk worked out of the building until about six years ago and then that position was 
moved to city hall.  We continued holding court in this building until recently due to 

COVID related restrictions. 

Project Location: 616 E 5th St. Valley Center, KS 
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Funding Sources/Cost:  

Funding sources most likely will consist of long term financing such as General Obligation 

Bonds. Estimated cost is $2,000,000 

Justification: 

Numerous maintenance topics such as roof issues and leaks in several areas of the office 

building. These leaks have developed on the west end of the vehicle bay as well.  We have 
also had leaks in the basement during heavy periods of rain.  This has caused some issues 

in our evidence room and gym area.   

The main floor in the office area needs to be redesigned.  Modern day flow and safety is a 
challenge.  Secure areas for public safety employees need to be added.  When thinking 
safety/security, we should not have citizens, victims and suspects all coming together in/

near officer work spaces (spaces that often has sensitive information or evidence).  Lack of 
space is a major problem. Most offices are shared by at least two people, storage is located 

in nearly every room in the building and in most cases rooms are at capacity.  The squad 
room for example has three work stations for eleven officers, it also is used as a locker 
room and storage area.  The court room/training room has clearly been outgrown by the 

court.  Currently during the COVID crisis it is not big enough for either department to use 

during training if we want to safely social distance. 

Operating Impacts: 

Safety for our employees is key and we simply do not have the space or layout to provide a 

place that is totally restricted to employees.  With increased building capacity brings in-
creased costs in janitorial services and maintenance. Operating impacts for a 5 year period 

are listed in the table below. 

 

Community Impact: 

This has been an exciting time for the city, it is clearly growing and employees are making 
a concerted effort to grow with the community.  Growth is evidenced with committees look-

ing at grocery stores, a new aquatic and recreation complex to developers adding addition-
al homes and developments to this area.  Our community has grown tremendously since 
the PSB was constructed that is why the Public Safety Departments have grown over the 

years to support the needs of the community.  The current governing body and admin-
istration want to continue to grow they community.  It is also clear the Public Safety De-

partment can no longer grow with the community as the current PSB stands today.   

 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $2,000 $2,000 $2,000 $2,000 $2,000 
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Project Scope:  

Remodel the Public Works building to create space and efficiencies for all employees 

housed at this location 

 

Project Background: 

In an effort to streamline the permitting process and add efficiency, the decision was made 

to move Community Development from City Hall to Public Works. This brings the 2 de-

partments primarily in control of the entire building permit process together. Even though 

this added efficiency to the permitting process, some overcrowding of the facility was an 

unfortunate result. Remodeling the mezzanine had been explored and a budget was creat-

ed. This will, however, provide little space for a rather significant amount of money. 

 

Project Location: 

Public Works Bldg. Remodel 
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Funding Sources/Cost:  

The funding sources for this project would come from a combination of water, sewer, 

Stormwater, and general fund revenues. 

Justification: 

Space for staff work stations is at a crucial point in being able to effectively and efficiently 

work within the building. Since space for equipment is becoming scarce as well as office 

space, the best option would be to erect an 80’ X 100’ building to house large equipment. 

This building could be built on existing land just on the south side of the drainage ditch 

behind Public Works. This would the allow the expansion of office space to the west and 

remain on ground level. This option solves 2 issues, space for needed equipment and the 

ability to add more office space with much less risk to the organization. 

Operating Impacts: 

Operating impacts would be minimal. Additional maintenance costs will occur over time as 

well as additional costs for janitorial services with a larger building. Estimated operating 

impacts would be $500 to $1,000 per year. 

 

Community Impact: 

Allowing space to grow at public works would create efficiencies in response times to water 

leaks or other emergencies by allowing adequate space for equipment storage for easier ac-
cess. Additional space would also allow for citizens to come meet with individual personnel 

without having to meet in common areas or break rooms where current meetings occur.  

 

Public Works Bldg. Remodel 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $1,000 $1,000 
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Project Scope:  

Install Sidewalk & Pathway Lighting: East 5th St. — Bridge by Public Safety to Fiddlers 

Creek; 77th St. — Meridian to Seneca 

Project Background: 

The Outdoor Spaces Board made recommendation in April 2019 to City Council to have 
lighting be installed on new pathways along the 5th Street and Ford Street corridors to im-
prove safety along the roadway to pedestrians and bicyclists.  Research to have Evergy 

light this area was done and the cost was quite high….. Up to $2500/month for street 
lighting.   As  an alternative to traditional electric street lighting options, we have been re-
searching Solar Powered Light Options…..And we would like to explore use of Solar Pow-

ered lighting technology as a pilot project for lighting up sidewalks & trails and park areas, 
etc. This pilot project would include purchase of a single solar powered fixture & pole that 

we would install in-house…..possibly at Wetland Park parking lot.  Funding was approved 
for this in 2021 operating budget. The technology is somewhat new and seems like a viable 
option but before we would commit to a large scale project we would like to do this to de-

termine the effectiveness of this product. If the light proves to provide sufficient, reliable 
lighting, then it would be a cost effective way to put lights along our ped/bike sidewalks 

and trails and in parks and at buildings  

Project Location: 
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Funding Sources/Cost:  

Transfers to CIP from the General Fund and possibly long term financing. Estimated cost 

is $250,000. 

Justification: 

The addition of lighting to specified areas will increase pedestrian & bicycle traffic safety 

along busy roadways and safety in parks areas.  

Operating Impacts: 

Low installation cost and minimal site impact with no trenching or cabling.  Lights can be 

installed by city staff to keep project costs to a minimum.  Cost-effective design ships fully 

assembled and installs in minutes. A sustainable choice without recurring carbon emis-

sion and operates entirely independent from the grid and is immune to power outages. 

Minimal ongoing costs with no electrical bills and outside of the initial cost of the fixture, 

there is very little maintenance expected. The life expectancy of a LED fixture is 18-20 

years, batteries 8-10 years and carry a 5 year warranty, poles have a 130 mph wind rat-

ing.   

Community Impact: 

Improved quality of life in the community; improved interconnectivity of Pedestrian & Bicy-
cle network; encourages recreation and healthy lifestyle activities; encourages alternative 

travel methods; improves safety by reducing vehicle/pedestrian crashes.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $0 $0 $0 $0 $0 
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Project Scope:  

Replace aging playground equipment at Lion’s, McLaughlin, and Arrowhead Parks 

Project Background: 

The City currently has 3 parks with playground equipment, each offer a variety of different 

play structure styles that serve a variety of age ranges. The average life expectancy of play-
ground equipment is around 20 years, however we believe that 20 – 30 years is a reasona-

ble timeframe for our community to use.  Replacement depends on a variety of factors 
such as deficient/unsafe equipment, lack of available replacement parts, how much use 

the equipment gets and vandalism.   

 

The main play structure at Lion’s Park is 17 years old but has a variety of individual play 

equipment that range from a couple years old up to 40+ years old.    

 

The majority of play equipment at McLaughlin Park is 20 years old and has a few pieces of 

individual play equipment that have been installed in the last five years. 

 

The main play structure at Arrowhead Park is the newest at 12 years old with a few pieces 

of individual play equipment that have been installed in the last five years.  

 

Project Location: Arrowhead, McLaughlin, and Lion’s Parks 
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Funding Sources/Cost:  

Funding sources will include transfers from the General Fund to the CIP and possible long 

term financing depending on the total final cost. Cost is estimated between $200,000 and 

$300,000 dollars. 

Justification: 

Playground equipment is an important but expensive purchase and funds should be ac-
counted for so that planned, systematic replacement of equipment occurs in a 20 to 30 

year timeframe to adequately maintain a safe and quality park system. 

Operating Impacts: 

Playground equipment is an area that we keep in the forefront of our routine operations. 
Playgrounds usually require a high level of maintenance. We regularly check the equip-
ment during weekly rounds for vandalism and breakage, clean off the gravel and debris 

from the sidewalks and solid play surfaces, periodically top of fall surfacing and perform 
annual inspections. Newer equipment means less overall maintenance costs on replace-

ment parts etc. 

Community Impact: 

Playgrounds serve a vital role in the community with positive impacts to quality of life/

quality of place, child development (social, physical, emotional & obesity) create a strong 

sense of community and promote community interaction, add economic vitality, help re-

duce crime locally, promote public health and add environmental value.     

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $750 $750 
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Project Scope:  

Wetlands Park ADA Trail Accessibility - Sidewalk from 5th Street at Ridgefield, west to Wet-

land Park trailhead access point.  

Project Background: 

Wetland Park is a 15.18-acre wooded parcel of city property acquired to mitigate drainage 

that flows in from areas north of town.  Most of the Valley Meadows and Wind Mill Valley 
developments, as well as a large area along north Interurban drain through the property.  
The property is designed to detain the runoff by holding the water in the wetland area and 

eventually, as the water rises, drains the excess into an overflow pipe that discharges to 

the river. 

 

The Valley Center City Council officially recognized and named Wetland Park at the Sep-
tember 21, 2004 council meeting.  In addition, the Valley Center Park and Tree Board 

(now Outdoor Spaces & Public Properties Board) has identified its use as a nature & edu-
cational park and is now in the process of being developed.  Much of the development to 
date has been done in-house by city staff and volunteers. Projects include, trail construc-

tion, an observation deck/outdoor classroom, parking lot, signage, wildlife art and habitat 

improvements that include nesting boxes for birds, bats and ducks.  

 

One of the key future developments of the park identified includes building a connecting 
link from existing sidewalk adjacent to Ridgefield to the trailhead access point at Wetland 

Park which will provide an accessible route to the trail head. 

Project Location: 
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Funding Sources/Cost:  

Funding sources may include funding from the streets program for sidewalks and trans-

fers to CIP from the General Fund. Estimated cost is $100,000. 

Justification: 

This project is significant in connecting the sidewalk network to a specific destination (a 

park), provides ADA access to the trail and is included in the adopted 2019 Ped/Bike Mas-

ter plan. 

Operating Impacts: 

Outside of initial installation, there will be very little maintenance needed. Sidewalks have 

an average life expectancy of 25 years.   

 

Community Impact: 

This project will improve quality of life/quality of place by further expanding the Ped/Bike 

sidewalk network and will also improve safety by reducing vehicle/pedestrian crashes, as 

well as address the need for ADA access to Wetland Park.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $0 $0 $0 $0 $0 
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Project Scope:  

Design and construction of a Memorial/Reflection Area/Flag Pole  

 

Project Background: 

The city cemetery has been in operation since 2004 and is located on North Meridian ap-

proximately 1/4 mile north of 93rd Street.  The property is approximately 15 acres with on-
ly the first 5acres developed.  Amenities include, trees, a parking lot that was added in 
2014 and maintenance shed in 2018.  It does not currently have any utility services on 

site. The 2019 representation from the American Legion discussed the possibility of in-
stalling a flag pole with the Outdoor Spaces Board and while the Board was interested, it 
led into a much larger discussion of what to do with the landscape/memorial reserve area 

shown as “E” on the Cemetery map. Although there have been some ideas discussed as to 
what to develop in this area, such as a Veteran’s Burial area, installation of a flag pole and 

a reflection area with a water feature, there is not a clear direction of what is needed/

wanted and need to be studied further in order to develop a concept design.   

 

Project Location: 
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Funding Sources/Cost: 

Funding will be determined at a later date. Most likely will include transfers from the Gen-

eral Fund to the CIP and possible long term financing. Estimated cost is $500,000. 

Justification: 

When the cemetery was originally started it was expected that it would be developed in 

phases. This project, in addition to the aesthetic improvement of the property, developing 

a memorial/reflection area within the cemetery is one of the next logical improvements 

and would greatly enhance the amenities within the community.   

Operating Impacts: 

The level of operating impact would depend largely on the scope of this project.  A Memori-

al/Reflection Area would likely require increased staff time at higher level of maintenance. 

Community Impact: 

People also see the cemetery as a place of historical significance and connection point, 

place of solitude and remembrance, as well as physical memorial location for ritual and 

post-funeral events. This project will great have great significance to the community and 

improve quality of life/quality of place by enhancing the features and amenities offered at 

our cemetery and bring families together during difficult, emotional times and patriotic 

events.  

—Various Ideas presented to the Outdoor Spaces Board

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $1,500 $1,500 $1,500 $1,500 $1,500 
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Project Scope:  

Systematically construct high priority ped/bike paths as funding allows 

Project Background: 

In 2019 the City worked with consultants SWT Designs to update and adopt a new Pedes-

trian and Bicycle plan that replaces the original plan from 2013. This plan takes a com-
prehensive approach to addressing existing conditions, community engagement process, 

needs analysis of the sidewalks & pathways, plan implementation & prioritization and 

funding.   

Project Location: 

Various locations throughout Valley Center 

Funding Sources/Cost:  

Funding sources include Special Streets and Highway funding for sidewalks and potential-

ly long term financing depending on how many sections of sidewalk are selected per year. 

Justification: 

The Ped/Bike Master Plan focuses on providing safe and efficient connections throughout 

Valley Center. The Plan identifies priority corridors for pedestrian and bicycle facilities.  

Operating Impacts: 

Reduce initial operating costs due to the sidewalks being placed in City right of way which 

is already maintained by the Parks and Public Bldgs. Department. Operating budget im-

pacts will be determined when the scope of project is selected due to number of areas to 

choose from. 

Community Impact: 

Valley Center residents and business realize the benefits of providing safe and convenient 
walking and biking facilities. The benefits are not just limited to those that walk or bike. 

The benefits include: alternative modes of transportation, improved health and well-being, 
reduced costs for transportation, reduced crashes, increased convenience, improved vehic-

ular travel & reduced congestion, reduced energy consumption, improved local economy, 

improved access to education & employment and increased home values. 

July 21, 2026 City Concil Meeting 66



Project Scope: 

Reconstruct Main Street from Redbud to Meridian Avenue to address deteriorating pave-

ment conditions, traffic safety, pedestrian connectivity and safety, as well as storm water 

management.  

Project Background: 

Reconstruct Main Street from Redbud to Meridian Avenue to a 3-lane section with on 

street parking, curb and gutter, with sidewalk in addition to storm water sewer construc-

tion. The pavement and curb and gutter are in poor condition with frequent areas of fail-

ure and standing water. Existing sidewalk in the area is not continuous and has failed in 

multiple areas. The project area includes the City’s Main Street redevelopment corridor 

and is identified in the City of Valley Center Pedestrian and Bicycle Facilities Master Plan 

(April 2013) as Priority 1 as well as serving as the primary gathering place for City events 

such as Fall Festival, Food Trucks on Main Street, and Movie on Main Street. In addition 

to paving and sidewalk, storm water sewer will be extended to address drainage issues 

noted as High Priority in the City of Valley Center Master Drainage Plan (April 2017).  

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obliga-

tion Bonds due to the nature of these projects being submitted for the next 20 year Trans-

portation Improvement Plan and receiving notification of award fairly close to the project 

start date. The overall costs for the project are as follows: 

The total project cost is listed as $3,013,785 with $2,140,708 being funded by WAMPO 

leaves a $873,077 local share. This project has not been awarded WAMPO funds yet.  

Justification: 

The Main Street reconstruction project increases the health and safety of Valley Center as 

a result of the proposed sidewalks flanking the 3-lane section of road. By separating the 

pedestrians from the road, the project decreases fatalities and serious injuries, reduces the 

need for individual vehicle use, in addition to creating an overall walkable space. En-

hanced connections through the proposed sidewalks strengthens the connections 

throughout Valley Center’s historic downtown, boosting the economy of Valley Center 

through the easier access for pedestrians. This project boosts the walkability of Valley 

Center, increasing access to local arts, cultural and recreational centers, and community 
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Operating Impacts:

By completing this project the City will benefit from a reduction in maintenance and repair 

costs. These savings will be realized by reducing services such as periodic crack sealing, 

patching of pavement due to failing pavement conditions, slurry sealing, and periodic mill 

and overlays. The City’s prioritized annual maintenance budget will be allowed greater 

flexibility not needing its main focus on this area of the City. 

Community Impact: 

Main Street along the project corridor is Valley Center’s historic downtown. This corridor 

hosts many community events, includes many historic buildings and resources, is the tra-

ditional shopping district, and is the identity of the Valley Center community. The recon-

struction of Main Street addresses deteriorating pavement conditions, traffic safety, pedes-

trian connectivity and safety, in addition to storm water management in connection to the 

broader City of Valley Center Pedestrian and Bicycle Facilities Master Plan and the City of 

Valley Center Master Drainage Plan, both creating a higher quality of living for those in 

Valley Center and adjacent cities.  

Main: Redbud to Meridian

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope: 

Reconstruct Main Street from Meridian Avenue to Emporia Avenue to address deteriorat-

ing pavement conditions, traffic safety, pedestrian connectivity and safety, as well as storm 

water management. 

Project Background: 

Reconstruct Main Street from Meridian Avenue to Emporia Avenue to a 3-lane section with 

on street parking, curb and gutter, with sidewalk in addition to storm water sewer con-

struction. The pavement and curb and gutter are in poor condition with frequent areas of 

failure and standing water. Existing sidewalk in the area is not continuous and has failed 

in multiple areas. The project area includes the City’s Main Street redevelopment corridor 

as well as the post office and is identified in the City of Valley Center Pedestrian and Bicy-

cle Facilities Master Plan (April 2013) as Priority 1. In addition to paving and sidewalk, 

storm water sewer will be extended to address drainage issues noted as Moderate Priority 

in the City of Valley Center Master Drainage Plan (April 2017).  

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obliga-

tion Bonds due to the nature of these projects being submitted for the next 20 year Trans-

portation Improvement Plan and receiving notification of award fairly close to the project 

start date. The overall costs for the project are as follows: 

The total project cost is listed as $754,600 with $554,400 being funded by WAMPO leaves 

a $200,200 local share. This project has not been awarded WAMPO funding yet.   

Justification: 

This portion of Main Street includes many Valley Center businesses including the post of-

fice. It is a main artery from many of the older neighborhoods in Valley Center to down-

town and the many community destinations along Meridian Avenue. The reconstruction of 

Main Street addresses deteriorating pavement conditions, traffic safety, pedestrian connec-

tivity and safety, in addition to storm water management in connection to the broader City 

of Valley Center Pedestrian and Bicycle Facilities Master Plan and the City of Valley Center 
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Operating Impacts:

By completing this project the City will benefit from a reduction in maintenance and repair 

costs. These savings will be realized by reducing services such as periodic crack sealing, 

patching of pavement due to failing pavement conditions, slurry sealing, and periodic mill 

and overlays. The City’s prioritized annual maintenance budget will be allowed greater 

flexibility not needing its main focus on this area of the City. 

Community Impact: 

The Main Street reconstruction project increases the health and safety of Valley Center as 

a result of the proposed sidewalks along the 3-lane section of road. By separating the pe-

destrians from the road, the project decreases fatalities and serious injuries, reduces the 

need for individual vehicle use, in addition to creating an overall walkable space. En-

hanced connections through the proposed sidewalks strengthens the connections to Valley 

Center’s downtown, boosting the economy through the easier access for pedestrians. This 

project boosts the walkability of Valley Center, increasing access to local arts, cultural and 

recreational centers, and community events in downtown.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope: 

Reconstruct the 69th Street North bridge deck over the Wichita-Valley Center Floodway to 

address deteriorating pavement conditions and traffic safety. 

Project Background: 

Reconstruct the 69th Street North bridge deck over the Wichita-Valley Center Floodway. 

The bridge deck is in poor condition with frequent areas of failure. In addition, there are 

several areas washed out beneath the bridge including around the abutments.   

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obliga-

tion Bonds due to the nature of these projects being submitted for the next 20 year Trans-

portation Improvement Plan and receiving notification of award fairly close to the project 

start date. The overall costs for the project are as follows: 

The total project cost is listed as $1,639,853. We applied for WAMCO funding on February 

2nd, 2024. This project has not been awarded WAMCO funding yet  Funding sources in-

clude Special Streets and Highway funding for sidewalks and potentially long term financ-

ing.  

Justification: 

The 69th Street North Bridge deck reconstruction aims to address the safety concerns of 

the existing infrastructure. The project will prevent failure of the bridge structure, which 

would pose safety and access issues. 

PROJECT COST 

Pre-Construction/Implementation Costs  $       220,749.00  
Includes: refinement studies, prelimiary engineering, right of way acquisition, utility relocation 

Constuction/Implementation Costs  $   1,419,103.00 
Includes: construction, construction engineering 

Total Project Costs:   $   1,639,853.00 
Sum of Pre-Construction Costs and Construction/Implementation Costs 

WAMPO Funding Re-
quest  $   1,414,769.00 

No more than 80% of the cost of construction/implementation 

PROJECT PROPOSAL 
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Operating Impacts:

By completing this project the City will benefit from a reduction in maintenance and repair 

costs. These savings will be realized by reducing services such as periodic crack sealing, 

patching of pavement due to failing pavement conditions, slurry sealing, and periodic mill 

and overlays. The City’s prioritized annual maintenance budget will be allowed greater 

flexibility not needing its main focus on this area of the City. 

Community Impact: 

The bridge reconstruction on 69th Street North benefits the areas within the region, as it 

is heavily used by not only those in Valley Center but also those in neighboring communi-

ties. Crossings of the floodway are sparse; with the next closest crossings being over a mile 

in each direction.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope: 

 Reconstruct Meridian Avenue from 7th Street North to the North City Limits to address 

deteriorating pavement conditions, traffic safety, pedestrian connectivity and safety, as 

well as storm water management. 

Project Background: 

 Reconstruct Meridian Avenue from 7thStreet to 93rd to 3-lane section, curb and gutter 

section with sidewalk on both sides of the street in addition to storm water sewer con-

struction. The pavement and curb and gutter are in poor condition with frequent areas of 

failure and standing water. Existing sidewalk in the area is not continuous and has failed 

in multiple areas. The project area is identified in the City of Valley Center Pedestrian and 

Bicycle Facilities Master Plan (April 2013) as Priority 1. In addition to paving and sidewalk, 

storm water sewer will be extended to address drainage issues noted as High Priority in 

the City of Valley Center Master Drainage Plan (April 2017).  

Project Location: 

July 21, 2026 City Concil Meeting 76



Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obliga-

tion Bonds due to the nature of these projects being submitted for the next 20 year Trans-

portation Improvement Plan and receiving notification of award fairly close to the project 

start date. The overall costs for the project are as follows: 

The total project cost is listed as $8,422,697 with $5,831,098 being funded by WAMPO 

leaves a $2,591,599 local share. This WAMPCO funding has not been awarded yet. It has 

an estimated 2029-2032 time frame.   

Justification: 

Meridian is the primary north/south street through Valley Center and connecting to the 

region. This route provides access to the majority of Valley Center schools. The Meridian 

reconstruction is part of the larger City of Valley Center Pedestrian and Bicycle Facilities 

Master Plan that addresses safety concerns and strengthens pedestrian connectedness 

throughout Valley Center and the surrounding WAMPO region. 

PROJECT COST 

Pre-Construction/Implemenation Costs  $   1,133,824.65 
Includes: refinement studies, prelimiary engineering, right of way acquisition, utilitiy relocation 

Constuction/Implementation Costs  $   7,288,872.78 
Includes: construction, construction engineering 

Total Project Costs:   $   8,422,697.44 
Sum of Pre-Construction Costs and Construction/Implementation Costs 

WAMPO Funding Request  $   5,831,098.22 
No more than 80% of the cost of construction/implemenation 

PROJECT PROPOSAL 
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Operating Impacts:

By completing this project the City will benefit from a reduction in maintenance and repair 

costs. These savings will be realized by reducing services such as periodic crack sealing, 

patching of pavement due to failing pavement conditions, slurry sealing, and periodic mill 

and overlays. The City’s prioritized annual maintenance budget will be allowed greater 

flexibility not needing its main focus on this area of the City. 

Community Impact: 

The Meridian reconstruction project increases the health and safety of Valley Center as a 

result of the proposed sidewalks along the 3-lane section of road. By separating the pedes-

trians from the road, the project decreases fatalities and serious injuries, adds needed 

turning lanes, reduces the need for individual vehicle use, in addition to creating an over-

all walkable space. With the multitude of schools along this corridor, roadway and pedes-

trian improvements will improve the safety of the corridor. Enhanced connections through 

the proposed sidewalks strengthens the connections throughout Valley Center and its 

amenities and schools. This project boosts the walkability and pedestrian circulation along 

Valley Center’s main north/south corridor. Sidewalk improvements, especially the addition 

of sidewalk along the west side of the road, are needed and identified in the City of Valley 

Center Pedestrian and Bicycle Facilities Master Plan.  

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 
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Project Scope: 

Reconstruct Seneca Avenue from 61st Street to 69th Street. Limits to address deterio-

rating pavement conditions, traffic safety, pedestrian connectivity and safety, as well as 

storm water management. We will also upgrade the road from a narrow rural two way to 

handle the through traffic, freight traffic, and local traffic that is currently being driven 

on it.  

Project Background: 

Reconstruct Seneca Avenue from 61st Street to 69th Street from a narrow rural two 

lane road.  This road is vastly undersized to handle the expected growth in this region./ 

This area also suffers from drainage problems, and the curb/gutter stormwater system 

will be designed to better handle it than the current open ditches.  This eliminates 

standing water, overtopping, and other drainage related hazards.  

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obli-

gation Bonds due to the nature of these projects being submitted for the next 20 year 

Transportation Improvement Plan and receiving notification of award fairly close to the 

project start date. The overall costs for the project are as follows: 

The total project cost is listed as $2,792,468 with $1,933,247 being funded by WAMPO 

leaves a $859,221 local share. This WAMPCO funding has not been awarded yet. It has 

an estimated 2027 or later time frame.   

PROJECT COST 

Pre-Construction/Implemenation Costs  $       375,909.19 
Includes: refinement studies, prelimiary engineering, right of way acquisition, utilitiy relocation 

Constuction/Implementation Costs  $   2,416,559.06 
Includes: construction, construction engineering 

Total Project Costs:   $   2,792,559.25 
Sum of Pre-Construction Costs and Construction/Implementation Costs 

WAMPO Funding Request  $   1,933,247.25 
No more than 80% of the cost of construction/implemenation 

PROJECT PROPOSAL 

Justification: 

This section of Seneca was not built for the traffic it is currently handling daily. It 

is currently a narrow rural two lain road and needs to be widened and upgraded. 

There is expected to be significant future housing growth in this region in the up-

coming years. In addition, there are serious stormwater drainage issues that need 

to be rectified.   
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Project Scope: 

Reconstruct the “heart of the city” with new roads, drainage and ADA sidewalks. This 

would assist tremendously with updating our vibrant downtown.  

Project Background: 

Some areas of the downtown are in need of updating. This could include new roads, side-

walks, pedestrian lanes, bicycle lanes, and making the area fully ADA accessible. The fo-

cus would be on the area that hosts the fall festival.   

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obli-

gation Bonds due to the nature of these projects being submitted for the next 20 year 

Transportation Improvement Plan and receiving notification of award fairly close to the 

project start date. The overall costs for the project are as follows: 

The total project cost is listed as $4,590,114.10 with $3,177,771.30 being funded by 

WAMPO leaves a $1,412.342.80 local share. This WAMPCO funding has not been award-

ed yet. It has an estimated 2029-2032 time frame.   

PROJECT COST 

Pre-Construction/Implemenation Costs  $       617,899.98 
Includes: refinement studies, prelimiary engineering, right of way acquisition, utilitiy relocation 

Constuction/Implementation Costs  $   3,972,214.30 
Includes: construction, construction engineering 

Total Project Costs:   $   4,590,114.10 
Sum of Pre-Construction Costs and Construction/Implementation Costs 

WAMPO Funding Request  $   3,177,771.30 
No more than 80% of the cost of construction/implemenation 

PROJECT PROPOSAL 

Justification: 

A vibrant downtown is essential for any city. Parts of our downtown are dilapidated 

and need updating. New roads, bike paths and side walks would greatly update our 

downtown. In addition, the downtown would fix any current ADA compliance issues. 
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Operating Impacts: 

By completing this project the City will benefit from a reduction in maintenance and 

repair costs. Additional savings will be realized though increased business develop-

ment in our downtown region, and also increased traffic for our current businesses. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 

Community Impact: 

An updated downtown would be a source of pride for our entire community. New 

roads, sidewalks and bike paths would increase the number of people visiting down-

town. We would also make the area fully ADA compliant for our residents.  
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Project Scope: 

Reconstruct Seneca from 69th to 77th to address deteriorating pavement conditions, 

traffic safety, lack of a road shoulder, pedestrian connectivity and safety, as well as 

storm water management. A turn lane would also be added.  

Project Background: 

This is a main Sedgwick County roadway that the City recently annexed portions of.  

With upcoming development plans this section will see a large increase in traffic due to 

the connection point for Amazon.  The county recently did an overlay that put a tempo-

rary fix on it in 2021.  However, the road has no shoulders and is unsafe for pedestrians 

that utilize it.  This would fully connect Seneca Street to Ford Street where a recent 

KDOT Project was completed.  

Project Location: 
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Funding Sources/Cost: 

Primarily, funding for projects submitted to WAMPO are financed through General Obli-

gation Bonds due to the nature of these projects being submitted for the next 20 year 

Transportation Improvement Plan and receiving notification of award fairly close to the 

project start date. The overall costs for the project are as follows: 

The total project cost is listed as $2,457,304.56 with $1,701.201.85 being funded by 

WAMPO leaves a $756,093.71local share. This WAMPCO funding has not been awarded 

yet. It has an estimated 2033-2040 time frame.   

PROJECT COST 

Pre-Construction/Implemenation Costs  $       330,791.00 
Includes: refinement studies, prelimiary engineering, right of way acquisition, utilitiy relocation 

Constuction/Implementation Costs  $   2,126,513.57 
Includes: construction, construction engineering 

Total Project Costs:   $   2,457,304.56 
Sum of Pre-Construction Costs and Construction/Implementation Costs 

WAMPO Funding Request  $   1,701,210.85 
No more than 80% of the cost of construction/implemenation 

PROJECT PROPOSAL 

Justification: 

Upgrading this segment to a suburban standard will create a new north/south corri-

dor between Broadway and Meridian for growth.  Given the growth around the new 

Amazon facility, it's likely this area will develop over the next several years and updat-

ing the corridor to align with the growth will ensure safe and convenient access. 
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Operating Impacts: 

By completing this project the City will benefit from a reduction in maintenance and re-

pair costs. These savings will be realized by reducing services such as periodic crack 

sealing, patching of pavement due to failing pavement conditions, slurry sealing, and pe-

riodic mill and overlays. The City’s prioritized annual maintenance budget will be al-

lowed greater flexibility not needing its main focus on this area of the City. 

Impact on Operating Budget Year 1 Year 2 Year 3 Year 4 Year 5 

Maintenance $500 $500 $500 $500 $500 

Community Impact: 

This will improve the drivability and safety of a future growth area of the city.  Adding 

turn lanes and shoulders will help avoid collisions.  Adding a curb/gutter stormwater 

system will help alleviate the frequent standing water and overtopping. This project 
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NEW BUSINESS 
RECOMMENDED ACTION 

C. CAPITAL IMPROVEMENT PLAN 2026-2035:

Should Council choose to proceed, 

RECOMMENDED ACTION: 
Staff recommend approval to the Capital Improvement Plan 2026 through 
2035. 
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NEW BUSINESS 

D. HISTORICAL SOCIETY REQUEST TO PLACE SIGNS IN THE
RIGHT OF WAY FOR ICE CREAM SOCIAL AND CHICKEN 
NOODLE/CRAFT SHOW FUNDRAISER: 

The Historical Society is requesting to place signs in the right of way to advertise 
their Ice Cream Social Fundraiser to be held August 23, 2026 (for the window 
replacement fundraiser) and the Chicken Noodle/Craft Show Fundraiser to be held 
November 7, 2026 (funds of which help with annual operational costs). They are 
requesting to place the signs 30 days prior to each event.  
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NEW BUSINESS 

RECOMMENDED ACTION 

D. HISTORICAL SOCIETY REQUEST TO PLACE SIGNS IN THE
RIGHT OF WAY FOR ICE CREAM SOCIAL AND CHICKEN 
NOODLE/CRAFT SHOW FUNDRAISER: 

Should Council choose to proceed 

RECOMMENDED ACTION 
Staff recommends approving the placement of the signs in the right of way for 
the Historical Society Ice Cream Social and Chicken Noodle/Craft Show 
Fundraising events in 2026. 
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CONSENT AGENDA 

A. Appropriation Ordinance – July 10, 2026
B. 2nd Quarter Treasurer Report

RECOMMENDED ACTION: 

Staff recommends motion to approve the Consent Agenda as presented. 
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 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 1

VENDOR SET: 02 City of Valley Center

BANK: APBK   PEOPLES CHECKING

DATE RANGE: 6/27/2026 THRU  7/10/2026

CHECK INVOICE CHECK   CHECK CHECK

VENDOR I.D. NAME STATUS DATE AMOUNT DISCOUNT NO   STATUS   AMOUNT

0683 IRS- DEPARTMENT OF THE TREASUR

I-T3 202606295176    FICA TAX D    6/30/2026 55.80 002520

I-T4 202606295176    MEDICARE D    6/30/2026 13.12 002520 68.92

1517 AUXIANT P3

I-202607075217 AUXIANT P3 D    7/01/2026 20,656.17 002523 20,656.17

0274 KANSAS DEPT OF REVENUE

I-T2 202607075215    STATE WITHHOLDING D    7/10/2026 6,148.22 002524 6,148.22

0282 KANSAS PAYMENT CENTER

I-CS2202607075215    CASE # SG20DM02501 D    7/10/2026 683.50 002525

I-CS5202607075215    CASE # 16DM00329 D    7/10/2026 271.00 002525 954.50

0287 KPERS

I-KLS202607075215    KPERS OPTIONAL LIFE SPOUSE D    7/10/2026 82.58 002526

I-KPC202607075215    KPERS 3 D    7/10/2026 8,286.27 002526

I-KPF202607075215    KP &  F D    7/10/2026 19,278.45 002526

I-KPL202607075215    KPERS OPTIONAL GROUP LIFE INS    D    7/10/2026 458.37 002526

I-KPN202607075215    KPERS TIER 2 D    7/10/2026 1,151.40 002526

I-KPR202607075215    KPERS TIER 1 D    7/10/2026 2,056.68 002526 31,313.75

0644 EMPOWER FINANCIAL

I-GWF202607075215    KPERS TANDEM 457 DEF COMP D    7/10/2026 2,259.32 002527

I-GWR202607075215    KPERS 457 ROTH DEF COMP D    7/10/2026 1,320.50 002527 3,579.82

0683 IRS- DEPARTMENT OF THE TREASUR

I-T1 202607075215    FEDL WITHHOLDING TAX D    7/10/2026 10,357.10 002528

I-T3 202607075215    FICA TAX D    7/10/2026 15,553.56 002528

I-T4 202607075215    MEDICARE D    7/10/2026 3,637.52 002528 29,548.18

0776 MID AMERICAN CREDIT UNION

I-HSA202607075215    HSA CONTRIBUTION D    7/10/2026 1,465.67 002529 1,465.67

1517 AUXIANT P3

I-202607095220 AUXIANT P3 D    7/08/2026 5,109.38 002531 5,109.38

1517 AUXIANT P3

I-202607095221 AUXIANT P3 D    7/01/2026 35,812.19 002532 35,812.19

1078 FLEXIBLE BENEFIT SERVICE CORPO

I-202607095223 FLEXIBLE BENEFIT SERVICE CORPO   D    6/30/2026 3,822.33 002534 3,822.33
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 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 2

VENDOR SET: 02 City of Valley Center

BANK: APBK   PEOPLES CHECKING

DATE RANGE: 6/27/2026 THRU  7/10/2026

CHECK INVOICE CHECK   CHECK CHECK

VENDOR I.D. NAME STATUS DATE AMOUNT DISCOUNT NO   STATUS   AMOUNT

0032 AFLAC

I-AF 202606105092    SUPPLEMENTAL INSURANCE R    7/01/2026 85.27 064616

I-AF 202606245171    SUPPLEMENTAL INSURANCE R    7/01/2026 85.27 064616

I-AFC202606105092    SUPPLEMENTAL INSURANCE R    7/01/2026 81.83 064616

I-AFC202606245171    SUPPLEMENTAL INSURANCE R    7/01/2026 84.77 064616

I-AFD202606105092    SUPPLEMENTAL INSURANCE R    7/01/2026 71.50 064616

I-AFD202606245171    SUPPLEMENTAL INSURANCE R    7/01/2026 71.50 064616

I-AFL202606105092    SUPPLEMENTAL LIFE INSURANCE R    7/01/2026 18.92 064616

I-AFL202606245171    SUPPLEMENTAL LIFE INSURANCE R    7/01/2026 18.92 064616

I-AFO202606105092    SUPPLEMENTAL INSURANCE R    7/01/2026 63.35 064616

I-AFO202606245171    SUPPLEMENTAL INSURANCE R    7/01/2026 63.35 064616 644.68

0445 DELTA DENTAL OF KANSAS, INC.

I-DDS202606105092    DENTAL INSURANCE R    7/01/2026 280.65 064617

I-DDS202606245171    DENTAL INSURANCE R    7/01/2026 243.14 064617

I-DEC202606105092    DENTAL INSURANCE R    7/01/2026 401.83 064617

I-DEC202606245171    DENTAL INSURANCE R    7/01/2026 401.83 064617

I-DES202606105092    DENTAL INSURANCE R    7/01/2026 74.08 064617

I-DES202606245171    DENTAL INSURANCE R    7/01/2026 74.08 064617

I-DFM202606105092    DENTAL INSURANCE R    7/01/2026 683.43 064617

I-DFM202606245171    DENTAL INSURANCE R    7/01/2026 683.43 064617 2,842.47

0566 SURENCY LIFE AND HEALTH

I-202607015177 SURENCY LIFE AND HEALTH R    7/01/2026 4.58 064618

I-VEC202606105092    VISION INSURANCE R    7/01/2026 7.93 064618

I-VEC202606245171    VISION INSURANCE R    7/01/2026 7.93 064618

I-VMC202606105092    VISION INSURANCE R    7/01/2026 78.12 064618

I-VMC202606245171    VISION INSURANCE R    7/01/2026 87.51 064618

I-VME202606105092    VISION INSURANCE R    7/01/2026 53.13 064618

I-VME202606245171    VISION INSURANCE R    7/01/2026 53.13 064618

I-VMF202606105092    VISION INSURANCE R    7/01/2026 185.57 064618

I-VMF202606245171    VISION INSURANCE R    7/01/2026 185.57 064618

I-VMS202606105092    VISION INSURANCE R    7/01/2026 30.36 064618

I-VMS202606245171    VISION INSURANCE R    7/01/2026 20.71 064618 714.54

1297 BURNS & MCDONNELL/CAS CONSTRUC

I-202607025192 BURNS & MCDONNELL/CAS CONSTRUC   R    7/03/2026 794,767.16 064743 794,767.16

1476 C & B EQUIPMENT MIDWEST

I-202607025185 C & B EQUIPMENT MIDWEST R    7/03/2026 9,150.54 064744 9,150.54

0952 CILLESSEN & SONS INC.

I-202607025183 CILLESSEN & SONS INC. R    7/03/2026 2,956.24 064745 2,956.24
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 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 3

VENDOR SET: 02 City of Valley Center

BANK: APBK   PEOPLES CHECKING

DATE RANGE: 6/27/2026 THRU  7/10/2026

CHECK INVOICE CHECK   CHECK CHECK

VENDOR I.D. NAME STATUS DATE AMOUNT DISCOUNT NO   STATUS   AMOUNT

1162 CUT RATES LAWN CARE LLC

I-202607015181 CUT RATES LAWN CARE LLC R    7/03/2026 6,175.00 064746 6,175.00

0960 DEPARTMENT OF THE TREASURY

I-202607025201 DEPARTMENT OF THE TREASURY R    7/03/2026 345.60 064747 345.60

1288 DONNELLY-MILLS & HOBSON, LLC

I-202607025197 DONNELLY-MILLS & HOBSON, LLC R    7/03/2026 150.00 064748 150.00

0988 FELD FIRE

I-202607025190 FELD FIRE R    7/03/2026 1,878.32 064749 1,878.32

0824 GALLS, LLC

I-202607025191 GALLS, LLC R    7/03/2026 82.51 064750 82.51

1482 GENERAL CODE

I-202607025208 GENERAL CODE R    7/03/2026 1,195.00 064751 1,195.00

1418 GODFREY'S INDOOR SHOOTING & AR

I-202607025205 GODFREY'S INDOOR SHOOTING & AR   R    7/03/2026 308.96 064752 308.96

1539 HAUL & ORDER JUNK REMOVAL SERV

I-202607025187 HAUL & ORDER JUNK REMOVAL SERV   R    7/03/2026 150.00 064753 150.00

0179 INTERLINGUAL INTERPRETING SERV

I-202607025203 INTERLINGUAL INTERPRETING SERV   R    7/03/2026 122.20 064754 122.20

1474 JAN-PRO REGIONAL FRANCHISE

I-202607015179 JAN-PRO REGIONAL FRANCHISE R    7/03/2026 5,135.00 064755 5,135.00

0077 KANSAS OFFICE OF THE TREASURER

I-202607025194 KANSAS OFFICE OF THE TREASURER   R    7/03/2026 1,066.90 064756 1,066.90

0183 KANSAS ONE-CALL SYSTEM, INC

I-202607025207 KANSAS ONE-CALL SYSTEM, INC R    7/03/2026 279.30 064757 279.30

0682 LEXIPOL LLC

I-202607025204 LEXIPOL LLC R    7/03/2026 6,852.56 064758 6,852.56

0784 MERIDIAN ANALYTICAL LABS, LLC

I-202607025199 MERIDIAN ANALYTICAL LABS, LLC    R    7/03/2026 750.00 064759 750.00

1529 MIDWEST PUBLIC RISK

I-202607025209 MIDWEST PUBLIC RISK R    7/03/2026 249,017.00 064760 249,017.00
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 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 4

VENDOR SET: 02 City of Valley Center

BANK: APBK   PEOPLES CHECKING

DATE RANGE: 6/27/2026 THRU  7/10/2026

CHECK INVOICE CHECK   CHECK CHECK

VENDOR I.D. NAME STATUS DATE AMOUNT DISCOUNT NO   STATUS   AMOUNT

0196 P E C (PROFESSIONAL ENGINEERIN

I-202607025193 P E C (PROFESSIONAL ENGINEERIN   R    7/03/2026 59,846.65 064761 59,846.65

0578 PHILIP L. WEISER, J.D.

I-202607025195 PHILIP L. WEISER, J.D. R    7/03/2026 150.00 064762 150.00

0226 RURAL WATER DISTRICT #2

I-202607015180 RURAL WATER DISTRICT #2 R    7/03/2026 846.00 064763 846.00

1268 SARGENT DRILLING

I-202607025188 SARGENT DRILLING R    7/03/2026 25,500.00 064764 25,500.00

1537 SHELBY M HENDRICKSON LLC

I-202607025196 SHELBY M HENDRICKSON LLC R    7/03/2026 500.00 064765 500.00

1082 T-MOBILE

I-202607025186 T-MOBILE R    7/03/2026 97.50 064766 97.50

0328 UCI - UTILITY CONSULTANTS

I-202607025184 UCI - UTILITY CONSULTANTS R    7/03/2026 90.00 064767 90.00

1240 UTILITY MAINTENANCE CONTRACTOR

I-202607025202 UTILITY MAINTENANCE CONTRACTOR   R    7/03/2026 3,540.00 064768 3,540.00

0312 VALLEY CENTER RECREATION

I-202607025206 VALLEY CENTER RECREATION R    7/03/2026 4,478.70 064769 4,478.70

1408 WICHITA-KIDD'S TOWING

I-202607025189 WICHITA-KIDD'S TOWING R    7/03/2026 125.00 064770 125.00

* *  T O T A L S  * *                     NO INVOICE AMOUNT DISCOUNTS CHECK AMOUNT

    REGULAR CHECKS: 31 1,179,757.83 0.00 1,179,757.83

HAND CHECKS: 0 0.00 0.00 0.00

DRAFTS: 11 138,479.13 0.00 138,479.13

EFT: 0 0.00 0.00 0.00

NON CHECKS: 0 0.00 0.00 0.00

VOID CHECKS: 0 VOID DEBITS 0.00

VOID CREDITS 0.00 0.00 0.00

TOTAL ERRORS:   0

NO INVOICE AMOUNT DISCOUNTS CHECK AMOUNT

  VENDOR SET: 02  BANK: APBK TOTALS: 42 1,318,236.96 0.00 1,318,236.96
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 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 5

VENDOR SET: 03 City of Valley Center

BANK: APBK   PEOPLES CHECKING

DATE RANGE: 6/27/2026 THRU  7/10/2026

CHECK INVOICE CHECK   CHECK CHECK

VENDOR I.D. NAME STATUS DATE AMOUNT DISCOUNT NO   STATUS   AMOUNT

0157 KYLE FIEDLER

I-202607025198 KYLE FIEDLER R    7/03/2026 75.11 064771 75.11

* *  T O T A L S  * *                     NO INVOICE AMOUNT DISCOUNTS CHECK AMOUNT

    REGULAR CHECKS: 1 75.11 0.00 75.11

HAND CHECKS: 0 0.00 0.00 0.00

DRAFTS: 0 0.00 0.00 0.00

EFT: 0 0.00 0.00 0.00

NON CHECKS: 0 0.00 0.00 0.00

VOID CHECKS: 0 VOID DEBITS 0.00

VOID CREDITS 0.00 0.00 0.00

TOTAL ERRORS:   0

NO INVOICE AMOUNT DISCOUNTS CHECK AMOUNT

  VENDOR SET: 03   BANK: APBK  TOTALS: 1 75.11 0.00 75.11

  BANK: APBK    TOTALS: 43 1,318,312.07 0.00 1,318,312.07

  REPORT TOTALS: 43 1,318,312.07 0.00 1,318,312.07

July 21, 2026 City Concil Meeting 95



 7/14/2026 11:26 AM A/P HISTORY CHECK REPORT PAGE: 6

SELECTION CRITERIA

------------------------------------------------------------------------------------------------------------------------------------

VENDOR SET:  * - All

VENDOR:      ALL

BANK CODES:  All

FUNDS:       All

------------------------------------------------------------------------------------------------------------------------------------

CHECK SELECTION

CHECK RANGE: 000000 THRU 999999

DATE RANGE:  6/27/2026 THRU  7/10/2026

CHECK AMOUNT RANGE: 0.00 THRU 999,999,999.99

INCLUDE ALL VOIDS:  YES

------------------------------------------------------------------------------------------------------------------------------------

PRINT OPTIONS

SEQUENCE:           CHECK NUMBER

PRINT TRANSACTIONS: YES

PRINT G/L: NO

UNPOSTED ONLY: NO

EXCLUDE UNPOSTED:   NO

MANUAL ONLY: NO

STUB COMMENTS: NO

REPORT FOOTER: NO

CHECK STATUS: NO

PRINT STATUS:       * - All

------------------------------------------------------------------------------------------------------------------------------------
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CONSENT AGENDA 

A. APPROPRIATION ORDINANCE:

Below is the proposed Appropriation Ordinance for July 10, 2026, as prepared by City 
Staff. 

June 26, 2026 Appropriation 
   Peoples Bank $       1,318,312.07             
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CONSENT AGENDA 

B. 2nd Quarter Treasurer Report:

• 2ND Quarter Treasurer Report
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1 

Third Quarter Review City of Valley Center, KS

2026 
2nd Quarter Financial 

& Departmental 

Review
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2 

Fund Balance Summary 
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3 

Y 2021 
Third Quarter Review 

Departmental Summaries 
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4 

Finance and Administration 
Service Description: The Administration and Finance Department provides central support services to the 
organization. It consists of the City Administrator’s Office, Finance Department and the Office of the City 

Clerk. All questions regarding the general management of the City and its financial operations, including 

utility billing and records, are handled by this department. In addition, the Finance and Administration 

Department acts as Secretary for the City Council. 

Accomplishments 
• The City completed their annual Audit with no issues found.

• Amanda Park was promoted to HR Director.

• The City began services with Midwest Public Risk as their new vehicle and building
insurance carrier.

• Linlee Prater moved to Accounts Payable from Accounts Receivables.
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5 

Community Development 
Service Description: 

• Serve as city staff to the City of Valley Center Plan-

ning and Zoning Board and Economic Development

Board.

• Direct City’s floodplain management program (CRS).

• Oversee all residential and commercial permits for

construction and zoning issued.

• Enforce and maintain zoning and subdivision

regulations.

• Direct economic development initiatives, such as

tax abatements and business expansion/retention

programs.

• Oversee all residential and commercial construction

project inspections.

• Conduct Public Works’ permits inspections, assist

with utility locates, and manage the City’s

stormwater management program.

Accomplishments

• Issued 419 building and zoning permits.

• Performed 493 inspections on residential and commercial
projects.

• Responded to 651 utility locates.

• Thursday night Farmers Markets kicked off and will
continue through September.
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6 

Public Parks and Buildings 
Service Description: 
The Public Parks and Grounds department is responsible for many projects and activities such as: 

• City park system

• Public buildings & facilities

• City Municipal Cemetery

• Jonathan Holdaway and Kason Robinson received Aquatic Facility Operator (AFO)
certifications.
• Completed onboarding of Parks & Public Buildings Maintenance Technician Cameron
VanDusen.
• Completed repairs and preventative maintenance at City Hall, Community Center/
Library, Public Safety Building, Public Works Building, and park facilities.Dog park
improvements (sidewalk and bench project)
• Completed Farha Roofing repairs at the Public Works Building and Water Treatment
Plant.
• Completed repairs and preventative maintenance on spray UTV, boom sprayer,
mowing equipment, and support vehicles.
• Removed storm debris, completed tree trimming, and restored park facilities following
severe weather.
• Corrected GIS mapping discrepancies within Cemetery Section D8
• Completed pool plumbing connections, drain cleaning, equipment inspections, and
operational testing.

• City swimming pool and splash pad

• Liaison for Outdoor Spaces & Public Properties Board

• Partner with volunteer and community service organization

Accomplishments
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7 

Public Safety 

Service Description: This is the overall department for the Police and Fire Departments. The core services

of the department are to preserve the peace, protect citizens and their property, investigate crimes for 

prose-cution, enforce the laws of the city, state and federal government, and respond to emergencies, 

traffic acci-dents, medical emergencies, and crimes in progress. 

Accomplishments 
• Curtis Hutsell was sown in and started the Kansas Law Enforcement Training Center.
• 2nd graders from Abilene Elementary did a popcorn fundraiser and donated $314 to go toward our

annual Angel Tree program.
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8 

Public Works 
Service Description:
Water, Waste Water, and Streets departments are all under the public works umbrella. These departments provide 

many different services that keep the city moving as well as  maintain the  city’s infrastructure. 

Water: Provides safe and healthy water to our community by maintaining and testing  the city’s water distribution sys-

tem, while simultaneously providing excellent service to our residents, doing water shut offs and turn ons, leak checks, 

and meter reads. 

Sewer: Keeps things flowing across town through maintenance of sewer lines and lift stations around town. They are 

also responsible for treating and testing water before it is discharged. 

Streets: Our Streets department is crucial to keeping traffic moving across the city. They coordinate road projects, 

patch cracks and pot holes, keep the lines fresh, and keep the storm drains clean. 

Accomplishments
• Reached 66% completion on the Water Treatment Plant.
• Substantial completion of the Seneca project.
• Substantial completion of the Trails End Project.
• Substantial completion of Harvest Place Phase 1.
• Olivia Taylor added to the Water Department.
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9

Senior Services 

Service Description:
The Department of Senior Services is dedicated to helping Valley Center's older adults (60+) maintain the highest 
quality of life possible. We provide resources, educational programming, and social opportunities that promote 
financial and social well-being, while empowering residents to remain independent in their own homes for as long as 
possible.

Accomplishments
• Scharlene Porchia-Washington celebrated her 10 year

anniversary with the City.
• Submitted the senior center semi-annual report to the

Department of Aging.
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STAFF REPORTS 

A. Community Development Director Fiedler
B. Parks & Public Buildings Director Owings
C. Public Safety Director Newman
D. Public Works Director Eggleston

• Public Works Status Report
E. City Engineer- Scheer
F. City Attorney Arbuckle
G. Public Librarian Sharp
H. Finance Director Miller
I. City Clerk/HR Director Park
J. City Administrator Kastens
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Public Works Status Report 

All: 

Water Treatment Plant Project: 

  View from the East. 
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Here you can see the green sand filters and associated pipe skids being installed. 
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Here is a picture of the green sand filter vessels before the pipe skids are installed. 

Here you will see the NF (nano-filtration) clean in place controls. There is a tank behind the 
controls that holds a solution for cleaning the NF filters. 
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One of several chemical distribution control stations. The chemical room is almost complete. 
The actual containers of chemicals will arrive closer to startup. 

The raw water line portion of the project is moving along well, they have completed the bore 
portions along Sheridan & Clay, the portion south into the plant area will be open trench install. 

Seneca 5th to Ford: 

It appears that all change orders have been completed. The road is open to traffic. A substantial 
walkthrough has been completed. 

Roundabout 85th & Broadway: 

Advertisement is going out the first week in August.  Letting will be mid-September.  The 
challenge will be discussing whether to shut down the intersection completely in order to build 
in less time.  I imagine the contractor will push to start in early spring rather than starting this 
year before winter and dealing with a torn-up intersection for a longer period. 

Sean Fox 
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GOVERNING BODY REPORTS 

A. Mayor Truman
B. Councilmember Colbert
C. Councilmember Scriven
D. Councilmember Reid
E. Councilmember Anderson
F. Councilmember Gregory
G. Councilmember Daniels
H. Councilmember Evans
I. Councilmember Stamm

ADJOURN 
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	Community Development Director Fiedler was seeking direction from the council on how to proceed with vacating a portion of a drainage easement near 700 W 5th st.
	Administrator Kastens and Public Safety Director Newman presented the options for Valley Center council and residents to review for consideration of future fire services. A public town hall will be held to encourage citizens to attend to review option...
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